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June 8, 2018
Sent via Electronic Mail and Overnight Courier

Director, Emergency and Remedial Response Division

Attn: Chief, New Jersey Remediation Branch, Pohatcong Site
United States Environmental Protection Agency Region 2
290 Broadway, 19th Floor

New York, New York 10007

New Jersey Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency Region 2
290 Broadway, 17th Floor

New York, New York 10007

Attention: Attorney for Pohatcong Site

New Jersey Department of Environmental Protection
ATTN.: Fred Mumford

380 Scotch Road

West Trenton, New Jersey 08628

(via electronic mail only)

Re: Monthly Progress Report No. 20
Reporting Period May 1, 2018 through May 31, 2018
Operable Unit 3
Pohatcong Valley Groundwater Contamination Superfund Site
Warren County, New Jersey

Dear Pohatcong Consent Decree Notice Recipients:

On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the
Remedial Design/Remedial Action Consent Decree (CD)?, this monthly progress report is
submitted in compliance with section X, paragraph 30 of the CD and section IV.A of the
Statement of Work for Remedial Design and Remedial Action for Operable Unit 3 (OU3 SOW) ?
of the Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site. As required by

I In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of
America v. Bristol Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11,
2015.

2 Pursuant to Section VI. Paragraph 12.c(1) of the CD, USEPA approval of the OU3 SOW was received

on June 26, 2017.
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the OU3 SOW, this report provides a description of the actions and activities undertaken
pursuant to the CD during this reporting period and plans, actions and data scheduled in the
next eight weeks.

Actions Taken toward Compliance with Consent Decree, including
Community Relations
The following activities were performed during this reporting period:
« Pre-Design Investigation (PDI) drilling activities in accordance with the USEPA-approved
Remedial Design Work Plan for OU3 were initiated at the site during a prior reporting period

on March 9, 2018. Advancement and sampling of soil borings was performed throughout
May 2018 and is ongoing.

« The Monthly Progress Report for OU3 for the April 2018 reporting period was submitted to
the USEPA in correspondence dated May 10, 2018.

o The replacement of POHMW12 with POHMW12R was completed between May 17, 2018
and May 22, 2018.

« Installation of SVE wells and vapor monitoring points in support of the planned SVE pilot
testing activities was initiated on May 7, 2018 and is ongoing.

Problems Encountered, Actions Taken and Their Resolutions
The following problems were encountered during this reporting period:

« None.

Analytical Results and Data Received During the Reporting Period
The following analytical data were received during this reporting period:

« Soil analytical data for the samples collected from the PDI soil borings was received.

Modifications to the OU3 Work Plans or Schedules

The following modifications to Work Plans for OU3 or other schedules proposed to USEPA were
submitted during this reporting period:

« None.

Anticipated Plans, Actions and Data Scheduled, including Community
Relations (during the Next 8 weeks)
The following activities are planned for the next eight weeks:

« Drilling activities for the PDI activities that are being performed in accordance with the
Remedial Design Work Plan will continue.

« SVE well installation activities will continue and the SVE pilot test will be performed.

« Installation of deep groundwater monitoring well POHMWA49 will be initiated.



Estimate of the Percentage of the Work Completed

The following provides a qualified estimate of the percentage of the Work required by the CD
that has been completed through this reporting period:

« Approximately 5% of the work required under the OU3 SOW has been completed to
date.

Delays Encountered or Anticipated, and Efforts Taken to Mitigate
The following delays were encountered during this reporting period:

« None.

Closing

Pursuant to section X, paragraph.30 of the CD, three hard copies of this monthly progress
report have been submitted to the designated recipients. If you have any questions or
comments regarding this monthly progress report, please feel free to contact me.

Sincerely,

Digitally signed by Luis Hidalgo
DN: cn=Luis Hidalgo, o=Rio Tinto,

. . —|
L u I S H Id a | g O Zrti\;’;zluis.hidalgo@riotinto.com,

c=US
Date: 2018.06.08 14:30:32 -06'00"

Luis Hidalgo
Project Coordinator

cc: via electronic malil
Michelle Grainger — USEPA, Region 2
Roy Duckett — Rio Tinto
Jeff Armington — Rio Tinto
Bruce White — Barnes & Thornburg LLP
Bruce Kennington — Ramboll
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